FEBRUARY STORM (CA-98-1 *6 [LOCAL ASSISTANCE - EMERGENCY RELIEF TIME EXTENSION - FY2004 |

REV. 10/9/03 Dat Work

DAF NO Dist Cnty Agency Route Phase Estimate =~ Completed Proj No EA Extension Comments/Brief Justification

MPM-PTV -001-0 04 SM PTLV PORTOLA ROAD AT CORTE MADERA CREEK PR-CON $81,750 No ER-3639(005) 04-928647L.  The Town is working closely with Dept
of Fish and Game, Amy Corps, and
Regional Water Quality to obtain their
concurrence. PS&E is at 90%.
Current schedule is to construct in
Spring 2004.

MPM-PTV -001-0 04 SM PTLV PORTOLA ROAD AT CORTE MADERA CREEK PR-R/W $10,000 No ER-3639(005) 04-928647L The Town is working closely with Dept
of Fish and Game, Army Corps, and
Regional Water Quality to obtain their
concurrence. PS&E is at 90%.
Current schedule is to construct in
Spring 2004.

*mz_,_-mOz-oS; 04 SON  SON RIVERRD. #8802 B, P.M. 11.47 PR-CON $597,552 No ER-3644(001) 04-928705L  This project has been waiting for
approval of the Change in Scope *
(adding Permanent Restoration work).
The scope change was approved by
FHWA on 9-17-03.

GRAND TOTAL ALL DISTRICTS ($689,302
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